
11111111111.,.... FRESENIUS 	 Fresenius Kidney Care 

y 	KIDNEY CARE 	 3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 

RECEINED  Email: lori.wright@fmc-na.com  

March 26, 2018 
MAR 21 201a 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd  Floor 
Springfield, IL 62761 

Re: 	Request For Permit Renewal Section 1130.750 
Project #15-028, Fresenius Kidney Care Schaumburg 
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical Care 

Holdings, Inc. 

Dear Ms. Avery: 

Fresenius Medical Care Schaumburg, LLC is seeking a permit renewal for Fresenius Kidney Care 
Schaumburg. Enclosed is a $500.00 permit renewal fee. There has been no change to the size 
and scope of this project. This report summarizes the status of the project. 

Sincerely, 

Lori Wright 
Fresenius Medical Care 
Senior CON Specialist 

cc: Clare Connor 
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March 20, 2018 

Request For Permit Renewal Section 1130.750 

Project #15-028, Fresenius Kidney Care Schaumburg 
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical Care 
Holdings, Inc. 

1. The requested completion date: The requested completion date is December 31, 2018. 

2. a status report on the project detailing what percent has been completed and a summary 
of project components yet to be finished and the amount of funds expended on the 
project date 

This project is for the establishment of a 12-station ESRD facility at 815 Wise Road, 
Schaumburg. The project was obligated with the execution of the lease on August 9, 2016. 
A permit renewal was granted in February 2017 with a completion date of May 31, 2018. 
The facility is in operation as of February 23, 2018. We are now waiting for inspection and 
receipt of the CMS certification letter. This process often takes 7-9 months which will 
require a 2nd permit renewal. 

The project is approximately 99% complete and is expected to be complete prior to 
December 31, 2018. 

3. a statement as to the reasons why the project has not been completed 

The project originally incurred significant delays in the permitting process requiring the 
initial permit renewal. After the permit renewal there were some weather delays however 
the project is essentially complete except for the certification which is not expected to 
occur before the current completion date of May 31, 2018. 
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4. evidence of financial commitment to fund the project 

Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as 
reported on the company's financial statements. The right to occupy the premises has 
been secured through a leasing arrangement. This leasing arrangement was utilized to 
obligate the project. None of the project costs have exceeded the approved permit 
amounts. 

Total committed for Project 
PROJECT COST AND SOURCES OF FUNDS 

Committed Spent 

Preplanning Costs N/A N/A 

Site Survey and Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off Site Work N/A N/A 

New Construction Contracts N/A N/A 

Modernization Contracts 1,497,322 1,145,330 

Contingencies 143,456 0 

Architectural/Engineering Fees 150,000 92,097 

Consulting and Other Fees N/A N/A 

Movable or Other Equipment (not in construction contracts) 360,000 304,565 

Bond Issuance Expense (project related) N/A N/A 

Net Interest Expense During Construction (project related) N/A N/A 

Fair Market Value of Leased Space or Equipment 2,732,637 2,732,637 

Other Costs To Be Capitalized N/A N/A 

Acquisition of Building or Other Property (excluding land) N/A N/A 
Total Committed For 

Project $4,883,415 
Spent $4,274,629 

5. Anticipated final cost of the project: Final cost will be within the permit amount of 
$4,883,415. 
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Fresenius Medical Care Schaumburg, LLC 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 08/09/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

By: 	  

rrs:C.,oleenW\ ulet bohloV 	b els ar 

Notarization:  
Subscribed and sworn to before me 
This  \L++   day of Mar,  2018 

OFFICIAL SEAL 
CANDACE M TURCLSKI 

NOTARY PUBLIC - STATE OF ILLINOIS 
MY COMMISSION EXPIRES:12/09/21 

Seal 
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Fresenius Medical Care Holdings, Inc. 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 08/09/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

By: 

ITS: 

Notarization: ledoeiraX A-
Subscribed and sworn to before me 
This  )0 02e   day of  tie-re,1 /42018  

Seal 

ELIZABETH D. SCULLY 
WNotary Public 

COMMONWEALTH OF MASSACHUSETTS 
My Commission Expires 

OCtober 14. 2022 
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